

Nov. 13

Wednesday, November 13, 2013
2:02 PM

Seppo, me, Kabir, Mark, Irakli

* Integration

- let's use Fusion, and share model. *
- Seppo needs free 3-d CAD. -send email. *
- Alignment mtg. * next week.

* B-field.

- tops of coils. -NO, just slide coils.
- shorten coils? YES.
- end cap coil. - try for NO.
- preliminary design. * Josh post pictures on wiki

* RFSF

- Chris H. full steam ahead.
- Chris C. backup coil.

* Target Chamber

- Solder procedure working.
- Solder flux helps flow
- 5-gal ethanol ordered for cleaning frames.
- working on JHA.
- start soldering tomorrow
- ultra sonic cleaning early next week
- goal Dec 15: stack of frames sitting in housing.
- signal readout: PCB's ordered
 - * delivery date?
- filling * Seppo investigating.
 - also investigating refilling.
- will have test cable by Christmas.

* Preamps —

- need to stop engineers from working on cooling
- Kabir tested preamps first time

* Schedule — Seppo preliminary