

2014-04-30

Wednesday, April 30, 2014
12:21 PM

- * cables came in (1st cable)
 - will test 1 cable tomorrow 9:00 AM
 - hope other cable will be finished soon.
- * D-tAcq: John Mclean has written firmware for RGM trigger & resync
~1 wk: Peter Milne will write corresponding software.
- * Ivan: 50 days when?
 - project-driven schedule
- * Kabir wrote program to set sample rate.
 - run at 64 kHz
 - look at autocorrelation as fn of samp rate.