List of Action Items and Documents for Successful Completion of the n-3He IRR
Seppo
Oct-15-2014
update Oct-28-2014
1. Set preliminary date for IRR  - week Nov 10 
2. Documents
a. No changes to IPPS – we need to mount back the trap key fence, 
b. then IPPS system folks will do post maintenance test - talk to Bobby Cross 
c. RSS – exists – RSS #12883.0
d. Project/Instrument Hazard Analysis – Paul M. working with this – RSS is enough by Greg Rowland
e. Overview of Credited Controlled shielding – Jack has signed drawings 
f. USI – Freeman is working – we have a good draft
g. Fire safety – poly door reviewed by Patrick et al. no changes in cave – we have email from Patrick
h. New cave sweep procedure – I need to send this to IRR folks
i. Shielding calculation report – draft to signed document – find the process
i. Fault study – in process by Paul – done
ii. Beam line 12 concern – Greg Rowland needs our schedule
j. Procedure for response to up normal tritium events – will be included to our internal training 
k. Procedure for handling and operating the tritium manifold and ion chamber – process – goal is to have a draft
l. Procedure for handling of the ion chamber – lifting plan almost signed
m. Study of the beam windows of the ion chamber –  the Report signed
n. Training plan; additional BL13 visitor’s training – this is our internal issues but needs to bring up in IRR
i. Modified cave sweep training – part of shutter operation training
ii. Operator response to a tritium event
3. Tasks for IRR
a. Pre-Start Actions:
i. Finger guards to poly door
ii. Trap key wall/door
iii. Experiment installed on beamline including following components; scanner#1, SF, polarimetry, jaw collimator, ion chamber, scanner#2, laser, racks, and instrumentation
iv. N2 lines/manifold in place
v. Spin flipper He flow piping in place
b. Post-Start Actions:
i. Tritium manifold design ready for IRR but construction a Post-Start action
ii. [bookmark: _GoBack]Signed procedure for handling and operating the tritium manifold – a draft for IRR – signed document a Post-Start action
iii. 
c. And missed actions??
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